COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2018

ESTI MATE SUMVARY 12:02: 15
CONTI D C20407 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20407-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 10/21/201 FI XED COVPLETI ON DAl
BRI DGE | 25A BUTTE CREEK N-17-B PERCENT TI ME: 11.91 ORI G TI ME ALLOW 10/21/201 FI XED COVPLETI ON DAl

PRQIECT NO BRO25A- 028
BRI DGE | 25A BUTTE CREEK N-17-BN & N-17-S

NAME OF ROAD:
PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 12/ 07/ 2018 DATE TIME STARTED 10/26/2018
P. 0. BOX 336638 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/25/2018 DATE ACCEPTED
GREELEY CO 80633  (970)346-8323 DATE NOTI CE TO PROCEED 10/ 26/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 7,713, 433. 20 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AMT: $ 7,343,933.20 NON- PARTI Cl PATI NG 610, 463. 45 610, 463. 45
PERCENT COVPLETE: 7.91% TOTAL EARNI NGS 610, 463. 45 610, 463. 45
FUNDS AVAI LABLE: $ 7,102,969.75 STOCKPILED MATERI ALS 571, 253. 02 571,253.02

GROSS EARNI NGS 1,181, 716. 47 1,181, 716. 47
TOTAL CLAI M5 $ 0.00 RETAI NAGE -15, 088. 90 -15, 088. 90

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,166, 627. 57 1, 166, 627. 57

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1,166, 627. 57 1,166, 627. 57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;;7 o 1,71768,7672; 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00026

202- 00027

202- 00035

202- 00037

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

C20407

ROADWAY

20407-BI D
BRO25A- 028

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

*Renoval

of

of

of

of

of

Inl et

Sl ope and Ditch Paving

Ri prap

Pi pe

End Section

of Delineator

of

of

of

Asphal t Mat

Asphal t Mat

(Pl ani ng)

Pavenent Marking

of Ground Sign

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
40, 000. 00000
1. 000
EACH
800. 00000
47.000
5%
11. 00000
30. 000
sy
35. 00000
76. 000
LF
18. 00000
1. 000
EACH
125. 00000
26. 000
EACH
2. 00000
14, 461. 000
sy
5. 00000
2, 655. 000
5%
7. 00000
7, 500. 000
SF
1. 27000
13. 000
EACH

33. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 12/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:02: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20407-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: BRO25A- 028 ESTI MATE NO 0001 12: 02: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01000 Renoval of Fence 560. 000 0. 000
LF 0. 000 0.00
1. 25000 0. 000 0. 00
0065 202-01130 Renoval of Guardrail Type 3 1, 320. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0070 202-01300 Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0075 203-00010 *Uncl assified Excavation (Conplete In Place) 5, 099. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 203-00060 *Enmbankment Material (Conplete In Place) 14, 784. 000 0. 000
cY 0. 000 0.00
12. 00000 0. 000 0. 00
0085 203-00100 Mick Excavation 200. 000 0. 000
cY 0. 000 0. 00
33. 00000 0. 000 0. 00
0090 203-01100 *Proof Rolling 20. 000 0. 000
HOUR 12. 000 960. 00
80. 00000 12. 000 960. 00
0095 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0110 206- 00000 Structure Excavation 1, 449. 000 0. 000
cY 0. 000 0.00

18. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115 207-00205

0120

207-00210

0125

208- 00002

0130

208- 00045

0135

208- 00070

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00107

0160

208- 00207

0165 212-00006

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM
DESCRI PTI ON
*Topsoi |

*St ockpi | e Topsoi l

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 603. 000
cy
9. 00000
3, 603. 000
cy
9. 00000
5, 890. 000
LF
4. 20000
2.000
EACH
2, 000. 00000
2.000
EACH
2, 000. 00000
200. 000
HOUR
36. 00000
200. 000
HOUR
115. 00000
40. 000
HOUR
135. 00000
50. 000
HOUR
100. 00000
172. 000
DAY
225. 00000
6. 700
ACRE

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

1,388
1,388

. 000
. 000
. 000

. 000

750
750

. 000
1,056
1,056

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 07/ 2018

12, 498

4,435

900

.00

75

20

.00

.00

.00

.00

.00

.00

.00

12:02: 15

AMOUNT

12,498

4,435

900

.00

75

20

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20407-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: BRO25A- 028 ESTI MATE NO 0001 12: 02: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 6. 700 0. 000
ACRE 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0175 213-00002 *Mul chi ng (Weed Free Hay) 6. 700 0. 000
ACRE 0. 000 0. 00
975. 00000 0. 000 0. 00
0180 213-00061 *Mil ch Tackifier 1, 340. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0185 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0190 240-00010 Renoval of Nests 30. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0195 240-00020 Netting 1, 460. 000 0. 000
SY 1, 391. 000 15, 301. 00
11. 00000 1, 391. 000 15, 301. 00
0200 304-06007  *Aggregate Base Course (Cl ass 6) 4, 806. 000 0. 000
cY 0. 000 0. 00
27.50000 0. 000 0. 00
0205 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,762.000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0. 00
0210 403-34851 *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 3, 660. 000 0. 000
TON 0. 000 0.00
103. 00000 0. 000 0. 00
0215 420-00102 Geotextile (Erosion Control) (Class 1) 1, 873. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 420-00113  Geotextile (Drainage) (Cass 2) 10. 000 0. 000
SY 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 506-00218

0230

506- 00409

0235

506- 01020

0240

507- 00100

0245

601- 03050

0250

602- 00020

0255

604- 00505

0260

606- 00301

0265

606- 01340

0270

606- 01370

0275 606-01380

C20407
20407-BID
BRO25A- 028
| TEM
DESCRI PTI ON

Riprap (18 Inch)

Soi

Ri prap (9 Inch)

Geogri d Rei nf orcenent

Concrete Slope and Ditch Paving (Reinforced)

Concrete Class D (Wall)

Rei nforcing Stee

(Epoxy Coat ed)

Inlet Type D (5 Foot)

Cuar dr ai
System -

Type 3 (6-3 Post
31"

Spaci ng) M dwest

End Anchorage Type 3D

Transition Type 3G

Transition Type 3H

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 420. 000
cY
100. 00000
30. 000
cY
108. 00000
2, 000. 000
Sy
3. 00000
232.000
cY
425. 00000
6. 000
cY
730. 00000
388. 000
LB
1. 15000
2.000
EACH
4, 000. 00000
Cuardrail 962. 500
LF
40. 00000
1. 000
EACH
1, 240. 00000
4.000
EACH
2,370. 00000
4.000
EACH

1, 360. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 12/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:02: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20407-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: BRO25A- 028 ESTI MATE NO 0001 12: 02: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 350. 00000 0. 000 0. 00
0285 606- 02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 790. 00000 0. 000 0. 00
0290 607-11200 Fence Conbination Wre Wth Metal Posts 532. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 19. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0300 612-00042 *Del i neator (Flexible) (Type II) 7.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 612-00043 *Delineator (Flexible) (Type IIl) 5. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0310 614-00011  *Sign Panel (Class I) 25. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0315 614-00012 *Sign Panel (Class Il) 86. 250 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0320 614-01512 *Steel Sign Support (2-1nch Round) (Post) 172.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 110. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01578

614-80385

621- 00425

624-30037

625- 00000

626- 00000

626-01103

627- 00009

627-00013

627-01010

630- 00000

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM

DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)
Runble Strip
*Det our

36 Inch Drainage Pipe (Cass 10) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

Modi fi ed Epoxy Pavenent Marking(lnlaid)

Pavenent

Mar ki ng Paint (H gh Build)

Preformed Plastic Pavenent

Mar ki ng (Type 1) (1Inlaid)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

10. 000

200. 00000

2,795. 000
LF
1.25000

1.000
LS
1, 000, 000. 00000

290. 000
LF

150. 00000
1. 000

LS
85, 000. 00000
1. 000

LS

430, 000. 00000

1. 000
LS
33, 000. 00000
45. 000
GAL
180. 00000
940. 000
GAL
45. 00000
809. 000
SF
18. 00000
1,832.000
HOUR

27.00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 362
. 362

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 250
. 250

. 000
. 083
. 083

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
75.
75.

500
500

Page 8

ESTI MATE RUN 12/ 07/ 2018

362, 000

107, 500

2,739

2,038

.00

.00

00

.00

.00

00

00

.00

.00

.00

50

12:02: 15

AMOUNT

362, 000. 00

107, 500. 00

2,739.00

2,038.50



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20407-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: BRO25A- 028 ESTI MATE NO 0001 12: 02: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00007 *Traffic Control Inspection 229. 000 0. 000
DAY 10. 000 3, 250. 00
325. 00000 10. 000 3, 250. 00
0395 630-00012 *Traffic Control Management 114. 000 0. 000
DAY 21.000 12, 810. 00
610. 00000 21.000 12,810. 00
0400 630-80001  *Flashi ng Beacon (Portable) 12. 000 0. 000
EACH 6. 000 3, 300. 00
550. 00000 6. 000 3, 300. 00
0405 630-80338 *Barricade (Type 3 M D) (Tenporary) 15. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 0. 000
EACH 2.000 70. 00
35. 00000 2.000 70. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 123. 000 0. 000
EACH 35. 000 1, 330. 00
38. 00000 35. 000 1, 330. 00
0420 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0425 630-80344  *Construction Traffic Sign (Special) 91. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0430 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0435 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0440 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 37.500 1,012. 50

27.00000 37.500 1,012.50



CONTI D

QrY TH'S PERI OD TH' S
QTY TO DATE PERI OD AMOUNT

Page 10
ESTI MATE RUN 12/ 07/ 2018
12:02: 15

CAT NO0200

0445 630-80364

0450 630-80391

0455 630-86810

0460 700-70010

0465 700-70011

0470 700-70016

0475 700-70018

0480 700-70019

0485 700-70025

0490 700-70380

ROADWAY

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnment

F/' A Quality Incentive Paynent

F/ A Erosion Control

C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON
20407-BI D
BRO25A- 028 ESTI MATE NO. 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 15. 000
EACH
35. 00000
*Channel i zi ng Devi ce (Fixed) 75. 000
EACH
35. 00000
*Traffic Signal (Tenporary) 1. 000
EACH

33, 000. 00000

296, 525. 000

F A
1. 00000
500. 000

F A
1. 00000
14, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000

. 000
. 500 262. 50
. 500 262. 50

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

CAT 0200 CURRENT AMI $ 4, 286,287.20$ 535,963.45% 535, 963. 45



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20407-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: BRO25A- 028 ESTI MATE NO 0001 12: 02: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE N-17-BW ( SB)

0495 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
90, 000. 00000 0. 000 0. 00
0500 206- 00000 Structure Excavation 1, 405. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0.00
0505 206- 00100 Structure Backfill (Cass 1) 795. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0. 00
0510 206-00200 Structure Backfill (O ass 2) 455. 000 0. 000
cY 0. 000 0. 00
32.00000 0. 000 0.00
0515 206-00360  Mechani cal Reinforcement of Soil 795. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0. 00
0520 502-00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0525 502-00500  Conplete Joint Penetration (CIP) Splice 36. 000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0. 00
0530 502-11274 Steel Piling (HP 12x74) 129. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0.00
0535 502-11489  Steel Piling (HP 14x89) 467. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0540 503-00072 Drilled Caisson (72 Inch) 104. 000 0. 000
LF 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0545 515-00120  Waterproofing (Menbrane) 1, 533. 000 0. 000
Sy 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D:

CAT NO0300

0550 518-01004

0555 601- 03040

0560 602- 00020

0565 604- 25000

0570 606-11030

0575 613-01300

0580 613-07023

0585 618-00154

0585

CAT NO0301

0590 202-00400

C20407
20407-BID
BRO25A- 028

| TEM
DESCRI PTI ON

STRUCTURE N-17- BW ( SB)

Bri dge Expansion Device (0-4 I|nch)

Concrete Class D (Bridge)

Rei nforcing Steel (Epoxy Coated)

Vane Grate Inlet Special

Bridge Rail Type 10M

3 Inch Electrical Conduit (Plastic)

Pul | Box (24"x36"x24")

Prestressed Concrete | (BT54)

MATERI AL ALLOWANCE Prestress G rder

Structure N-17-BX (NB)

Renoval of Bridge

CAT 0300

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
225. 00000
740. 000
cy
575. 00000
191, 830. 000
LB
1. 15000
1. 000
EACH
14, 000. 00000
612. 000
LF
174. 00000
1, 304. 000
LF
14. 75000
4. 000
EACH
2, 150. 00000
2, 052. 300
LF
220. 00000
LF
220. 00000
1. 000
EACH

90, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,341. 644
1,341. 644

CURRENT AMT $ 1, 668, 026.50$ 77% 295, 161.

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 12/ 07/ 2018

295, 161.

295, 161.

.00

12:02: 15
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

7
295, 161. 68

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20407-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: BRO25A- 028 ESTI MATE NO 0001 12: 02: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0595 206- 00000 Structure Excavation 1, 450. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
0600 206-00100 Structure Backfill (Cdass 1) 820. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0. 00
0605 206- 00200 Structure Backfill (C ass 2) 485. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0. 00
0610 206-00360 Mechani cal Rei nforcenent of Soil 820. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0. 00
0615 502-00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0620 502-00500 Conpl ete Joint Penetration (CIJP) Splice 36. 000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0. 00
0625 502-11274 Steel Piling (HP 12x74) 126. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0630 502-11489 Steel Piling (HP 14x89) 458. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0635 503-00072 Drilled Caisson (72 Inch) 113. 000 0. 000
LF 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0640 515-00120 \Waterproofing (Menbrane) 1, 533. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0645 518-01004 Bridge Expansion Device (0-4 Inch) 98. 000 0. 000
LF 0. 000 0. 00

225. 00000 0. 000 0. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20407-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: BRO25A- 028 ESTI MATE NO 0001 12: 02: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0650 601-03040 Concrete Class D (Bridge) 748. 000 0. 000
cY 0. 000 0. 00
575. 00000 0. 000 0. 00
0655 602- 00020 Rei nforcing Steel (Epoxy Coated) 192, 690. 000 0. 000
LB 0. 000 0. 00
1. 15000 0. 000 0. 00
0660 604-25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0665 606-11030 Bridge Rail Type 10M 612. 000 0. 000
LF 0. 000 0. 00
174. 00000 0. 000 0. 00
0670 613-01300 3 Inch Electrical Conduit (Plastic) 1, 304. 000 0. 000
LF 0. 000 0. 00
14. 75000 0. 000 0. 00
0675 613-07023 Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0680 618-00154 Prestressed Concrete | (BT54) 2, 052. 300 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0680 MATERI AL ALLOMNCE Prestress G rder 0. 000
LF 1, 254. 960 276, 091. 25
220. 00000 1, 254. 960 276, 091. 20

CAT 0301 CURRENT AMI $ 1, 684,619.50$ 276,091.25% 276, 091. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1.000 38, 000. 00
38, 000. 00000 1. 000 38, 000. 00
0690 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 33, 000. 00

33, 000. 00000 1. 000 33, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 15
ESTI MATE RUN 12/ 07/ 2018

CONTI D: C20407

PCN: 20407-BID

PRQIECT BRO25A- 028

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
3, 500. 00000 1. 000

CAT 0400 CURRENT AMI  $

12: 02: 15
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
3, 500. 00
3, 500. 00
74,500.00% 74, 500. 00

PRQJECT TOTAL CURRENT AMI $ 7,713,433.20% 1,181,716.47$ 1,181, 716.33



